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INTER-OFFICE MEMO

TO: Information Services Policy Committee
FROM: Doug Thomas, Information Services Manager, Information Services
DATE: October 12, 2006
SUBJECT: Monthly Report

SYSTEMS DEVELOPMENT PROJECTS

1

InterLinc eGov

The usage of the ePay module continues to grow and by the end of the month will surpass 80,000
transactions processed and break the $10,000,000 mark. Classesfor the advanced group of Web Asst.
[11"s(27) beganlast monthand will be completed by the end of this month. The fina course preparation
for the Web I’ sisbeing worked onwithaplanned November start date. The WI-LINC Commission met
asagroup for thefirg time on 09/29/06. Doug and Terry will serve on various sub-committees for the
next 90 days. The Nebraska Digitd Government Summit to beheld in Lincoln on 11/12/06 will fegture
asessononWi-Linc'smisson and gods. The InterLinc Partnerships RFP will be opened on10/11/06
and should be ranked/rated by the end of the month. Phase Il of the InterLinc Action Center,
(Ombudsman), is scheduled to begin 4th quarter.

Parking Tickets
No progress on the State NCJI'S groups effort for rea-time MVB access.

Lancaster County General Assistance
See |SPC status report and graph.

County Attorney/Public Defender Case Management System
See |SPC status report.

Empagio Beta Project (Tesseract)
Project planning for production implementation in FY 07/08.

CMHC Project

Phase | implementation plan cdls for a one year effort in duration. 1.S. findized the Imaging Retrieve
Systemand have begun the conversionplanning for the Crisis Center as a proof of concept project. This
new system will make client data and supporting documents avalable to case worker’s real-time 24/7.
I.S. continues to work with BrianFillard onthe physica relocation of records that will utilize TRIMS for
record retention and retrieve. The newly organized RHIO group is issuing an RFI for a joint Case
Management System. 1.S. continuesto monitor and participate with this group to make surethere are no
redundant efforts taking place.



OPERATIONAL

The County PeopleSoft AS/400 prime shift utilization in September was 9.24%
compared to 8.47% in August. Disk utilization is 50.9% compared to 42.5%
at the beginning of September. The increased usage is attributed to the

system service we implemented in early September, and the current project

of upgrading the PeopleSoft gpplication. Hopefully, some disk usage can be
cleaned up when the consultant goes production with the new upgrade.

The City Finance JDE AS/400 prime shift utilization in September was 8.61%
compared to 7.95% in August. Disk utilization is 63.7%.

The Lancaster Manor AS/400 disk utilization is a 68.6%. We will

be ingtdling additiond disk capacity on Thursday, October 12th to give
us the ability to add a new browser front end feature to the

American Hedth Care gpplication. That feature needs a minimum

of 5gb of additiond disk space. The Time Clock interface software

is being installed on a second PC for backup purposes on

Tuesday, October 10th.

The IBM z/890 Enterprise Server prime shift utilization was 52.76%
in September compared with 46.44% in August. There were 2,950,899 CICS
transactions executed which included 507,113 web transactions.



PROJECT

REPORTS



COUNTY ATTORNEY/PUBLIC DEFENDER
CASE MANAGEMENT

Project Manager: Mark Wieting October 12, 2006
Analyst: Jim Jambor

Project Description:

The County Attorney currently has a case management system which was implemented as a main
frame system in 1985. The Public Defender’s system, also a mainframe system, was implemented
shortly thereafter. Both systems have served well, and over the years have had many
enhancements and changes performed. Both agencies would like to take advantage of new
technology to assist in their management of cases and attorneys within the office. This would be
especially beneficial in the areas of document generation and communication with clients, witnesses,
defendants, victims, and other agencies. The new system should not lose any of the functionality of
the current systems, should have the capability of sharing non-secured data between the two
agencies, and add more capabilities such as word processing, email, and the web.

Current Events:

09/06 * DefenderData finished loading the data into their database and began screen
changes. Workload prevented them from moving very far on this project.
Future Events:

10/06 * DefenderData is finishing up with several current installations during the month, and
will then concentrate on our project. November is slated to be when the users will
first have an opportunity to check out the screens and provide feedback.

History:

10/03 * System requirements were completed and approved by both agencies. The project
was put on hold by the County Board pending funding issues.

0vos * Board approval was given to continue with the project, however, dueto I.S.
commitments to other projects, work will be delayed for several months.

10/05 * Representatives from both agencies, plus Information Services were present for a
demonstration of Justware from NewDawn Technologies. Thisis a packaged
software product for case management for Prosecutors and Defenders. It has
many very nice features, although, it lacks an evidence tracking module and a
speedy trial calculator, which are two very important features that will be required in
anew system.

11/05 * The web shells were reviewed with staff from both the County Attorney and Public
Defender Offices. Both agencies have expressed a desire to have |.S. write the
new system using the web shells, provided it has the desired functionality. Of
course, time and cost will also play important in this decision. We seem to have a
new account representative from NewDawn. | am waiting to find out who will be
our new representative.



12/05

01/06

02/06

03/06

04/06

05/06

06/06

07/06

08/06

Our NewDawn Account Representative is John Wilkins. | have talked to him a few
times and sent him our rules on speedy trial. | have asked for some ballpark pricing,
but have not heard back from him yet. We met with Chris, Nick, and Terry to
discuss the feasability of some of the functions within the web shells. Although,
some of this has not been done yet, the general feeling was that it could be done
within the web shell guides.

We had a demonstration of defenderData on January 25th. | think everyone who
took part was rather impressed, enough so, that we have decided to pursue this a
little further. We will be meeting in early February to decide what steps to take
next. | will find out what the current operating costs for both systems are prior to
that meeting.

Both the County Attorney and Public Defender have created a list of additional
questions for defenderData. | will be forwarding this on in early March.

DefenderData has responded positively to all of our questions, saying they feel that
they can do our customization under their no-charge policy. We had another
demonstration of the system for a few people who were not present for the first
one.

After another demonstration from defenderData, it was decided to pursue this
system further. A data confidentiality agreement was signed by both parties, so we
sent al of the file and record layouts, as well as complete data from the Public
Defender’s current system. As soon as the County Attorney agreement is received,
we will send their data also. DefenderData will be converting our data to their
database so that we may begin a test of their system.

The County Attorney has drawn up their confidentiality agreement and it was signed
by DefenderData. All data files from the County Attorney system were then sent
so that they now have the complete set of data from both agencies.

All data from both the Public Defender and the County Attorney systems was sent
to DefenderData to be loaded into their database. After encountering some
problems with the delimiter in our interface files, a new delimiter was used and all
data was successfully sent to their server.

DefenderData continued to load our data into their database. No other action was
taken on this project.

DefenderData continued to load our data into their database and should be
completed early next month.



Community Mental Health Center
Project Manager:  Jim Walkenhor st October 12, 2006
Senior Analyst: Chad Peters
Project Description:

The Community Mental Health Center (CMHC) in Lancaster County Nebraska intends to implement a
complete Mental Health practice technology solution. The solution will be used by all CMHC
employees to support the strategic and operationd focus of the organization.

The solution will support core activities of CMHC operations including scheduling resources,
tracking client services, ability to determine capacity of service, integration of services and
expenditures to cogt judtification and accounting systems, and support core competenciesin the
best industry practices.

Individua programs are to be supported from base or additiona systems components where

client data, notes, and prescriptive datais collected. Integration is needed between the following
programs. Crisis Center, Rehabilitation Programs, Medical Services, Resdentid Services, Home
& Specid Needs, Community Living Services, Outpatient Services, and the Partia Hospitalization
Program.

The Adminigrative and Business Office data needs are detailed, aswell as, aggregate. Primary sources
of data are needed to continue accreditation practices, assess liabilities, and monitor cash flow.

The sysem must have dl of the inherent qualities of an organization which grives to maintain the highest
level of accreditation available. The CMHC organization has dready achieved and maintains
accreditation from CARF. It isthe desire of CMHC to continue operating with the best practices, offer
superior care, and meet the demand of an ever changing population.

The development of this comprehensive system will be managed in a series of project phases
which will be funded individualy over the course of three budget years. The first phase will be
focused on core system components used for al phases and to maximize technology to gain
efficiencies and physica space. The following phases will be determined in the future so that

a coordinated solution will be developed to work with the community RHIO project.

Current Events

09/06 * The gpplication programming and systems demonstration has been completed for the
Crigs Center. Plans have been made for an implementation within the Crisis Center.
Staging is being discussed for the storage of hard copy files at Records Management
for firgt floor and basement Center service programsfiles.



Future Events:

10/06 *

History:

01/04 *

09/04 *

04/05 *

04/06 *

06/06 *

07/06 *

08/06 *

Begin implementation procedures for the Criss Center. Continue work flow and
procedurd andysis for imaging system fit for Center service program units. Determine
the resources involved for the preparation and removal of the physicd files to Records
Management facilities.

Community Mental Hedlth Center Request for Proposdl is completed.

Proposd for project funding for budget year 2004-2005 was denied by the
County Board.

Lotus Notesisimplemented for adminigtrative saff.

Proposd for project funding for budget year 2005-2006 was denied by the
County Board.

Proposal for project funding for $113,000 for the budget year 2006-2007 was
approved by the County Board.

Community Mental Health Center funds the first project for phase one development to
cregte an imaging system and use TRIM S with Records

Management to handle thousands of client files and take the first step

to a paperless environment.

The design and development of theimaging system begins. Theinitid fileffolder
gructure is determined and the core web shell presentation programs have been
written.

An Initid imaging system walk through was performed. Work flow issues are being
addressed. Structural changes to programs and the database are in progress, aswell as
changes to the folder/file design. Retention policies are being revised to cut back on the
number of client files that Records Management will ultimately process. Proof of
concept and JAD sessions continue.  Transcription process is being reviewed and
products to automate the process are being considered.



GENERAL ASSISTANCE

Project Manager: Scott Zimmerman October 12, 2006

Analyst:

Project Description:

Thisisarewrite of the current Lancaster County General Assistance system which was implemented in
the Fall of 1994. Over the yearsthe use of the system has expanded beyond the origina scope of the
project which was to track assistance requests and payments. Although, thisis till the major piece of
the system, it needs to be expanded to include measures to asss with dient digibility, outstanding bills,
paid bills, improve communication between the Sx or seven agenciesinvolved in the G.A. process,
attempit to prevent fraudulent claims, and try to detect abuses of the program. The system will make
use of CICS web shdlls to take advantage of the remote user capability.

Current Events:

09/06*

Future Events:

10/06*
History:

10/05*

11/05*

12/05*

01/06*

The programming phase has been completed for dl programs. System testing has
begun, as well as customer testing and training. Training schedules are st with the
implementation schedule for October 20™, 2006.

Post implementation review.

A requirements process was performed by interviewing participants of the G.A.
program. The requirements were completed and presented to the G.A. monitoring
committee on October 4th with an estimate of $42,575. This was approved and
passed aong to the County Board where it was aso gpproved.

The new tables for the G.A. system were created and conversion programs were
written to populate the new tables.

80% of the pands have been designed for the syslem. Programming will Start as soon
asthe design for the rest of the panelsis completed.

Theinitid pane design has been completed and the programming phase has begun.
After an internd review of the panels and system design, afew minor changes will need
to be addressed before the programming can begin in full force.



02/06*

03/06*

04/06*

05/06*

06/06*

07/06*

08/06*

Theinitid programming phase has been completed for five programs and will continue
for the remaining programs. A few minor database design issues till need to be
addressed.

Theinitid programming phase has been completed for al programs. The busnessrules
gtill need to be added to each program as well as the navigation from pand to pand. A
few minor database design issues still need to be addressed.

The programming phase has been completed for al programs, except for two. System
testing will begin with customer testing and training to follow. A couple of minor
database design issues still need to be addressed.

The programming phase has been completed for dl programs. System testing will begin
with customer testing and training to follow. Some batch program changes will il
have to be made, but this effort is minor.

The programming phase has been completed for dl programs. System testing will begin
with customer testing and training to follow. Once training has been completed, the
implementation plan will have to be discussed.

The programming phase has been completed for al programs. System testing has
begun as well as customer testing and training. Once training has been completed, the
implementation plan will have to be discussed.

The programming phase has been completed for al programs. System testing has
begun as well as customer testing and training. Once training has been completed, the
implementation plan will have to be discussed.



